COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/29/2018

ESTIMATE SUMMARY 07:27:44

CONTID: C20187-COMBO

PCN: 20187-BID

COFRS REPORTING CATEGORY: 4

ESTIMATE NO: 0010 PROG

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & S

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: WELD

CONTRACTOR:

ERR400-322
PR SH60 and SH257 STRUCTURES

FLATIRON CONSTRUCTORS, INC.

385 Interlocken Crescent #900

Broomfield Cco

80021 (720)494-8095

TIME CHARGED: 190.0 DAYS
PERCENT TIME: 90.48

210 WORK DAYS
210 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

PAY PERIOD ENDING 08/18/2018 DATE TIME STARTED 10/23/2017
DATE LET 09/07/2017 DATE WORK BEGAN  10/23/2017
DATE AWARDED 09/15/2017 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/10/2017 DATE ACCEPTED

DATE NOTICE TO PROCEED  10/23/2017

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  6,304,070.29  PARTICIPATING $  6,156,630.50 $ 65,561.30
AWARD PROJECT AMT: $  5,998,304.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.66% TOTAL EARNINGS 6,156,630.50 65,561.30
FUNDS AVAILABLE: $ 147,439.79  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,156,630.50 65,561.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -84,284.30 1,626.21
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,072,346.20 67,187.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,072,346.20 67,187.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 67,187.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20187-BID ESTIMATE RUN 08/29/2018

PROJECT: ERR400-322 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 0.500 0.500
LS 0.000 0.00
50,000.00000 0.500 25,000.00
0010 202-00010 Removal of Tree 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0015 202-00027 Removal of Riprap 471.000 471.000
SY 0.000 0.00
30.00000 471.000 14,130.00
0020 202-00033 Removal of Pipe 2.000 2.000
EACH 0.000 0.00
1,030.00000 2.000 2,060.00
0025 202-00035 Removal of Pipe 155.000 155.000
LF 0.000 0.00
17.00000 155.000 2,635.00
0030 202-00220 *Removal of Asphalt Mat 11,540.000 11,540.000
SY 0.000 0.00
4.00000 11,540.000 46,160.00
0035 202-00240 *Removal of Asphalt Mat (Planing) 1,623.000 1,623.000
Sy 0.000 0.00
2.00000 1,623.000 3,246.00
0040 202-01000 *Removal of Fence 857.000 857.000
LF 0.000 0.00
3.25000 857.000 2,785.25
0045 202-01035 *Removal of Gate 0.000 0.000
EACH 0.000 0.00
122.00000 0.000 0.00
0050 202-01130 *Removal of Guardrail Type 3 1,238.000 1,238.000
LF 0.000 0.00
4.00000 1,238.000 4,952.00
0055 202-04002 Clean Culvert 2.000 2.000
EACH 0.000 0.00

1,000.00000 2.000 2,000.00
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PCN: 20187-BID ESTIMATE RUN 08/29/2018

PROJECT: ERR400-322 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-00060 *Embankment Material (Complete In Place) 13,735.000 13,735.000
cY 0.000 0.00
17.00000 13,735.000 233,495.00
0065 203-00066 *Embankment Material (Complete In Place) (R40) 8,453.000 8,453.000
cY 0.000 0.00
26.00000 8,453.000 219,778.00
0070 203-00100 Muck Excavation 344.000 344.000
cY 0.000 0.00
42.00000 344.000 14,448.00
0075 203-01100 Proof Rolling 0.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0080 203-01500 Blading 50.000 38.000
HOUR 0.000 0.00
102.00000 38.000 3,876.00
0085 203-01510 Backhoe 0.000 0.000
HOUR 0.000 0.00
96.00000 0.000 0.00
0090 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0095 203-01597 *Potholing 58.500 58.500
HOUR 0.000 0.00
200.00000 58.500 11,700.00
0100 206-00510 *Filter Material (Class A) 301.000 292.000
CY 9.000 540.00
60.00000 301.000 18,060.00
0105 208-00002  *Erosion Log Type 1 (12 Inch) 9,382.000 4,112.000
LF 0.000 0.00
4.00000 4,112.000 16,448.00
0110 208-00023 *Erosion Log (Type 3)(12 Inch) 1,089.000 1,089.000
LF 0.000 0.00

4.50000 1,089.000 4,900.50
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PROJECT: ERR400-322 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 208-00026 *Coir Roll 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0120 208-00035 *Aggregate Bag 74.000 74.000
LF 0.000 0.00
5.00000 74.000 370.00
0125 208-00041 Rock Check Dam 0.000 0.000
EACH 0.000 0.00
542.00000 0.000 0.00
0130 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0135 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 0.000 0.000
EACH 0.000 0.00
216.00000 0.000 0.00
0140 208-00056 *Storm Drain Inlet Protection (Type III) 0.000 0.000
EACH 0.000 0.00
148.00000 0.000 0.00
0145 208-00070 Vehicle Tracking Pad 6.000 6.000
EACH 0.000 0.00
2,800.00000 6.000 16,800.00
0150 208-00103 Removal and Disposal of Sediment (Labor) 24.000 24.000
HOUR 0.000 0.00
38.00000 24.000 912.00
0155 208-00105 Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0160 208-00106 *Sweeping (Sediment Removal) 80.000 67.750
HOUR 9.500 1,330.00
140.00000 77.250 10,815.00
0165 208-00207 Erosion Control Management 150.000 105.000
DAY 22.000 1,100.00

50.00000 127.000 6,350.00
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PROJECT: ERR400-322 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0166 209-00600 Dust Palliative (Mg Cl) 8,731.000 8,731.000
GAL 0.000 0.00
1.23000 8,731.000 10,739.13
0170 210-00810 *Reset Ground Sign 13.000 1.000
EACH 12.000 3,696.00
308.00000 13.000 4,004.00
0175 210-01011 *Reset Gate 1.000 0.000
EACH 1.000 366.00
366.00000 1.000 366.00
0180 210-01050 *Reset Chain Link Fence 140.000 0.000
LF 140.000 3,220.00
23.00000 140.000 3,220.00
0185 210-02900 Relay Riprap 101.000 98.000
cY 3.000 210.00
70.00000 101.000 7,070.00
0190 211-03005 Dewatering 0.900 0.900
LS 0.000 0.00
110,000.00000 0.900 99,000.00
0195 212-00006 *Seeding (Native) 5.200 0.300
ACRE 0.000 0.00
543.00000 0.300 162.90
0200 212-00022 *Seeding (Riparian) 0.120 0.020
ACRE 0.000 0.00
750.00000 0.020 15.00
0205 212-00032 *Soil Conditioning 5.200 0.320
ACRE 0.000 0.00
2,610.00000 0.320 835.20
0210 212-00900 *Compost 35.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0215 213-00004 *Mulching (Weed Free Straw) 6.000 0.000
ACRE 0.000 0.00

415.00000 0.000 0.00
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CAT NO0200 ROADWAY

0220 213-00061 *Mulch Tackifier 1,000.000 0.000
LB 0.000 0.00
1.80000 0.000 0.00
0225 214-00000 *Landscape Maintenance 0.500 0.000
LS 0.000 0.00
17,025.00000 0.000 0.00
0230 214-00201 *Deciduous Tree (Tubeling) 0.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0235 214-00230 *Deciduous Tree (3 Inch Caliper) 3.000 0.000
EACH 0.000 0.00
692.00000 0.000 0.00
0240 214-00301 *Deciduous Shrub (Tubeling) 0.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0245 214-01015 *Willow Cuttings 0.000 0.000
EACH 0.000 0.00
3.50000 0.000 0.00
0250 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 0.000 0.000
EACH 0.000 0.00
3.25000 0.000 0.00
0255 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 6,728.000 1,298.000
Class
SY 3,973.000 7,946.00
2.00000 5,271.000 10,542.00
0260 217-00000 *Herbicide Treatment 837.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0265 304-04000 *Aggregate Base Course (Class 4) 110.500 110.500
TON 0.000 0.00
30.00000 110.500 3,315.00
0270 304-06007 *Aggregate Base Course (Class 6) 1,773.000 1,773.000
cY 0.000 0.00

40.00000 1,773.000 70,920.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 304-06008 *Aggregate Base Course (Class 6) (Special) 120.000 86.000
CY 34.000 1,802.00
53.00000 120.000 6,360.00
0276 304-06010 ABC (CL 6)(Spec)(Furn Only) Added by MCR #1 Line #5 1,799.000 1,799.000
cY 0.000 0.00
13.78000 1,799.000 24,790.22
0280 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
TON 0.000 0.00
153.00000 0.000 0.00
0285 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,311.000 4,211.200
TON 0.000 0.00
72.00000 4,211.200 303,206.40
0290 420-00112 Geotextile (Drainage) (Class 1) 6,354.000 6,316.000
SY 38.000 76.00
2.00000 6,354.000 12,708.00
0295 420-00132 Geotextile (Separator) (Class 1) 278.000 253.000
SY 0.000 0.00
4.00000 253.000 1,012.00
0300 506-00212 *Riprap (12 Inch) 1,837.000 1,691.700
CY 41.000 4,100.00
100.00000 1,732.700 173,270.00
0305 506-00218 *Riprap (18 Inch) 4,778.000 4,778.000
cY 0.000 0.00
103.00000 4,778.000 492,134.00
0310 506-00224 *Riprap (24 Inch) 101.000 101.000
cY 0.000 0.00
140.00000 101.000 14,140.00
0315 506-00412 *Soil Riprap (12 Inch) 816.000 704.000
CY 13.000 1,144.00
88.00000 717.000 63,096.00
0316 507-00000 Conc S and D Pave Added by MRC# 1 Line #7 9.500 9.500
cY 0.000 0.00

410.00000 9.500 3,895.00
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CAT NO0200 ROADWAY

0317 900-00006 Added Item (Dollar)/ Price Reduction for Concrete -77.900 -77.900
Slope & Ditch Paving
DOL 0.000 0.00
1.00000 -77.900 -77.90
0320 507-00400 *Bituminous Slope and Ditch Paving (Asphalt) 31.050 15.470
TON 15.580 3,193.90
205.00000 31.050 6,365.25
0325 601-01000 *Concrete Class B 4.700 4.700
cY 0.000 0.00
1,780.00000 4.700 8,366.00
0330 602-00000 Reinforcing Steel 472.000 472.000
LB 0.000 0.00
4.00000 472.000 1,888.00
0335 603-01605 60 Inch Reinforced Concrete Pipe (Complete In P lace) 152.000 152.000
LF 0.000 0.00
280.00000 152.000 42,560.00
0340 603-10180 18 Inch Corrugated Steel Pipe 40.000 40.000
LF 0.000 0.00
130.00000 40.000 5,200.00
0345 603-30018 18 Inch Steel End Section 4.000 4.000
EACH 0.000 0.00
105.00000 4.000 420.00
0350 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 676.000 676.000
LF 0.000 0.00
23.00000 676.000 15,548.00
0355 606-01340 *End Anchorage Type 3D 1.000 1.000
EACH 0.000 0.00
818.00000 1.000 818.00
0360 606-01370 *Transition Type 3G 9.000 9.000
EACH 0.000 0.00
1,303.00000 9.000 11,727.00
0365 606-01385 *Transition Type 3J 2.000 2.000
EACH 0.000 0.00

1,109.00000 2.000 2,218.00
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CAT NO0200 ROADWAY

0370 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0.000 0.00
1,437.00000 2.000 2,874.00
0375 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
2,578.00000 1.000 2,578.00
0380 606-02005 *End Anchorage (Flared) 9.000 9.000
EACH 0.000 0.00
2,183.00000 9.000 19,647.00
0385 607-00005 *End Post 6.000 3.000
EACH 2.000 426.00
213.00000 5.000 1,065.00
0390 607-00010 *Corner and Line Brace Post 8.000 7.000
EACH 1.000 275.00
275.00000 8.000 2,200.00
0395 607-01000 *Fence Barbed Wire with Metal Posts 763.000 417.000
LF 325.000 975.00
3.00000 742.000 2,226.00
0400 607-11200 *Fence Combination Wire With Metal Posts 380.000 380.000
LF 0.000 0.00
4.75000 380.000 1,805.00
0405 607-11525 *Fence (Plastic) 1,404.000 1,404.000
LF 0.000 0.00
2.00000 1,404.000 2,808.00
0410 607-60120 *20 Foot Gate 1.000 0.000
EACH 0.000 0.00
422.00000 0.000 0.00
0415 609-60011 *Curb Type 6 (Section M) 546.000 445.000
LF 101.000 1,515.00
15.00000 546.000 8,190.00
0420 612-00101 *Delineator (Drivable Concrete Installation) (T ype |) 24.000 0.000
EACH 0.000 0.00

103.00000 0.000 0.00
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0425 612-00102 *Delineator (Drivable Concrete Installation) (T ype I1) 15.000 0.000
EACH 15.000 2,310.00
154.00000 15.000 2,310.00
0430 612-00103 *Delineator (Drivable Concrete Installation) (T ype 23.000 0.000
1]
) EACH 23.000 5,911.00
257.00000 23.000 5,911.00
0435 612-15000 Install Marker 2.000 2.000
EACH 0.000 0.00
75.00000 2.000 150.00
0440 615-00050 Embankment Protector Type 5 7.000 6.000
EACH 1.000 925.00
925.00000 7.000 6,475.00
0445 619-06160 *16 Inch Ductile Iron Pipe 149.000 149.000
LF 0.000 0.00
170.00000 149.000 25,330.00
0450 619-10000 Temporary Water Line 0.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0455 619-10300 30 Inch Welded Steel Pipe 0.000 0.000
LF 0.000 0.00
320.00000 0.000 0.00
0460 619-71524 3 Inch Air and Vacuum Valve 2.000 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0465 619-76128 16 Inch Butterfly Valve 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0466 621-00450 Detour Pvmt Added by CMO #5 2,733.000 2,733.000
5% 0.000 0.00
64.76000 2,733.000 176,989.08
0467 621-00500 *Temporary Bridge Added by CMO #5 1.000 1.000
LS 0.000 0.00

367,864.56000 1.000 367,864.56
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0468 900-00007 Added Item (Each)/ 16" X 6" Swivel Tee - Added by C MO 2.000 2.000
#10
EACH 0.000 0.00
1,916.00000 2.000 3,832.00
0469 900-00012 *Added Item (Foot)/ 16 Inch DR18 Bored Pipe - A dded by 920.000 920.000
CMO #10
LF 0.000 0.00
288.00000 920.000 264,960.00
0470 622-06300 Chlorine Contact Basin 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0475 625-00000 *Construction Surveying 0.500 0.500
LS 0.000 0.00
53,000.00000 0.500 26,500.00
0476  625-00001 Const Surveying (Hour) ADDITIONAL SURVEYING 6.000 0.000
HOUR 3.000 450.00
150.00000 3.000 450.00
0480 626-00000 *Mobilization 0.900 0.900
LS 0.000 0.00
250,000.00000 0.900 225,000.00
0485 626-01103 *Public Information Services (Tier II) 1.560 0.760
LS 0.080 1,360.00
17,000.00000 0.840 14,280.00
0490 627-00008 *Modified Epoxy Pavement Marking 44.000 0.000
GAL 0.000 0.00
177.00000 0.000 0.00
0495 627-00013 *Pavement Marking Paint (High Build) 107.000 107.000
GAL 0.000 0.00
86.00000 107.000 9,202.00
0500 627-30405 *Preformed Thermoplastic Pavement Marking 98.000 0.000
(Word-Symbol)
SF 0.000 0.00
14.00000 0.000 0.00
0505 629-01031 *Survey Monument (Type 3A) 1.000 0.000
EACH 1.000 920.00

920.00000 1.000 920.00
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0510 630-00000 *Flagging 1,500.000 952.000
HOUR 171.000 6,840.00
40.00000 1,123.000 44,920.00
0515 630-00007 *Traffic Control Inspection 158.000 138.000
DAY 15.000 1,545.00
103.00000 153.000 15,759.00
0520 630-00012 *Traffic Control Management 50.000 20.000
DAY 10.000 2,060.00
206.00000 30.000 6,180.00
0525 630-80002 *Flashing Beacon (Solar) 2.000 1.800
EACH 0.000 0.00
1,600.00000 1.800 2,880.00
0530 630-80335 *Barricade (Type 3 M-A) (Temporary) 29.000 26.100
EACH 0.000 0.00
821.00000 26.100 21,428.10
0535 630-80341 *Construction Traffic Sign (Panel Size A) 187.000 168.300
EACH 0.000 0.00
11.00000 168.300 1,851.30
0540 630-80342 *Construction Traffic Sign (Panel Size B) 53.000 44.100
EACH 3.600 554.40
154.00000 47.700 7,345.80
0545 630-80344 *Construction Traffic Sign (Special) 151.000 135.900
SF 0.000 0.00
52.00000 135.900 7,066.80
0550 630-80355 *Portable Message Sign Panel 5.000 4.500
EACH 0.000 0.00
411.00000 4.500 1,849.50
0555 630-80360 *Drum Channelizing Device 116.000 104.400
EACH 0.000 0.00
103.00000 104.400 10,753.20
0556 630-80370 Conc Barrier (Temp) Added by CMO #5 1,404.000 1,263.600
LF 0.000 0.00

27.98000 1,263.600 35,355.53
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0557 630-80367 Port Traf Speed Monitor Added by MCR #1 Line #6 2.000 1.800
EACH 0.000 0.00
4,775.00000 1.800 8,595.00
0558 900-00006 Added Item (Dollar)/ Work Time Violation -900.000 -900.000
DOL 0.000 0.00
1.00000 -900.000 -900.00
0559 900-00006 Added Item (Dollar)/ SWMP Fines 0.000 -2,910.000
DOL 0.000 0.00
1.00000 -2,910.000 -2,910.00
0560 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70019 F/A Asphalt Cement Cost Adjustment 4,709.610 1,722.400
FA 2,987.210 2,987.21
1.00000 4,709.610 4,709.61
0580 700-70023 F/A On-The-Job Trainee 3,270.500 3,270.500
FA 0.000 0.00
1.00000 3,270.500 3,270.50
0585 700-70025 F/A Quality Incentive Payment 7,783.790 0.000
FA 7,783.790 7,783.79
1.00000 7,783.790 7,783.79
0590 700-70042 F/A Railroad Flagging 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 08/29/2018

PROJECT: ERR400-322 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0600 700-70594 F/A DRB Standing Committee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 3,592,701.01 $ 65,561.30 $ 3,447,658.72
CAT NOO0300 C-17-GT

0605 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
65,000.00000 1.000 65,000.00
0610 206-00000 Structure Excavation 624.000 624.000
cY 0.000 0.00
15.00000 624.000 9,360.00
0615 206-00065 Structure Backfill (Flow-Fill) 16.000 16.000
cY 0.000 0.00
180.00000 16.000 2,880.00
0620 206-00100 *Structure Backfill (Class 1) 685.000 685.000
cY 0.000 0.00
40.00000 685.000 27,400.00
0625 206-00200 *Structure Backfill (Class 2) 206.000 206.000
CcY 0.000 0.00
15.00000 206.000 3,090.00
0630 206-00360 Mechanical Reinforcement of Soil 685.000 685.000
cY 0.000 0.00
20.00000 685.000 13,700.00
0635 403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0640 502-00100 *Drilling Hole to Facilitate Pile Driving 541.000 541.000
LF 0.000 0.00
50.00000 541.000 27,050.00
0645 502-11489 *Steel Piling (HP 14x89) 1,036.600 1,036.600
LF 0.000 0.00

87.00000 1,036.600 90,184.20
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PCN: 20187-BID ESTIMATE RUN 08/29/2018

PROJECT: ERR400-322 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 C-17-GT

0646 900-00012 Added Item (Foot)/ Pile Cut Off's SH 60 Structure 77.600 77.600
LF 0.000 0.00
69.60000 77.600 5,400.96
0650 503-00054 *Drilled Caisson (54 Inch) 205.000 205.000
LF 0.000 0.00
470.00000 205.000 96,350.00
0655 515-00120 *Waterproofing (Membrane) 1,237.000 1,237.000
SY 0.000 0.00
15.00000 1,237.000 18,555.00
0660 518-01004 Bridge Expansion Device (0-4 Inch) 80.000 80.000
LF 0.000 0.00
230.00000 80.000 18,400.00
0665 601-03040 *Concrete Class D (Bridge) 624.000 624.000
cY 0.000 0.00
675.00000 624.000 421,200.00
0665 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
376.70000 0.000 0.00
0665 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
376.70000 0.000 0.00
0670 602-00020 *Reinforcing Steel (Epoxy Coated) 161,601.000 161,601.000
LB 0.000 0.00
1.00000 161,601.000 161,601.00
0675 604-25000 Vane Grate Inlet Special 4.000 4.000
EACH 0.000 0.00
6,000.00000 4.000 24,000.00
0676 900-00006 Added Item (Dollar)/ Price Reduction for Concrete -268.800 -268.800
DOL 0.000 0.00
1.00000 -268.800 -268.80
0680 606-11030 *Bridge Rail Type 10M 575.000 575.000
LF 0.000 0.00

300.00000 575.000 172,500.00
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PCN: 20187-BID ESTIMATE RUN 08/29/2018
PROJECT: ERR400-322 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NOO0300 C-17-GT
0685 613-00200 2 Inch Electrical Conduit 594.000 594.000
LF 0.000 0.00
4.00000 594.000 2,376.00
0690 618-00142 *Prestressed Concrete | (BT42) 1,172.000 1,172.000
LF 0.000 0.00
205.00000 1,172.000 240,260.00
CAT 0300 CURRENT AMT$ 1,399,038.36 $ 0.00 $ 1,399,038.36
CAT NOO0301 C-17-GU
0695 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
65,000.00000 1.000 65,000.00
0700 206-00000 Structure Excavation 117.000 117.000
cY 0.000 0.00
15.00000 117.000 1,755.00
0705 206-00065 Structure Backfill (Flow-Fill) 16.000 16.000
cY 0.000 0.00
180.00000 16.000 2,880.00
0710 206-00100 *Structure Backfill (Class 1) 497.000 497.000
cY 0.000 0.00
40.00000 497.000 19,880.00
0715 206-00200 *Structure Backfill (Class 2) 180.000 180.000
cY 0.000 0.00
15.00000 180.000 2,700.00
0720 206-00360 Mechanical Reinforcement of Soil 497.000 497.000
cY 0.000 0.00
20.00000 497.000 9,940.00
0725 403-34751  *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0730 502-00100 *Drilling Hole to Facilitate Pile Driving 329.000 329.000
LF 0.000 0.00
50.00000 329.000 16,450.00
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PCN: 20187-BID ESTIMATE RUN 08/29/2018

PROJECT: ERR400-322 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 C-17-GU

0735 502-11489 *Steel Piling (HP 14x89) 1,198.500 1,198.500
LF 0.000 0.00
87.00000 1,198.500 104,269.50
0736 900-00012 Added Item (Foot)/ Pile Cut Off's for the SH 257 127.700 127.700
Structure
LF 0.000 0.00
69.60000 127.700 8,887.92
0740 503-00054 *Drilled Caisson (54 Inch) 107.000 107.000
LF 0.000 0.00
470.00000 107.000 50,290.00
0745 515-00120 *Waterproofing (Membrane) 1,094.000 1,094.000
SY 0.000 0.00
15.00000 1,094.000 16,410.00
0750 518-01004 Bridge Expansion Device (0-4 Inch) 80.000 80.000
LF 0.000 0.00
230.00000 80.000 18,400.00
0755 601-03040 *Concrete Class D (Bridge) 553.220 551.000
cY 0.000 0.00
675.00000 551.000 371,925.00
0755 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
376.70000 0.000 0.00
0760 602-00020 *Reinforcing Steel (Epoxy Coated) 123,796.000 122,897.000
LB 0.000 0.00
1.00000 122,897.000 122,897.00
0765 604-25000 Vane Grate Inlet Special 4.000 4.000
EACH 0.000 0.00
6,000.00000 4.000 24,000.00
0770 606-11030 *Bridge Rail Type 10M 513.000 513.000
LF 0.000 0.00
300.00000 513.000 153,900.00
0775 613-00200 2 Inch Electrical Conduit 521.000 521.000
LF 0.000 0.00

4.00000 521.000 2,084.00



CONTID:
PCN:
PROJECT:

C20187-COMBO

ESTIMATE NO: 0010

COLORADO DEPARTMENT OF TRANSPORTATION

Page 18
ESTIMATE RUN 08/29/2018

CAT NO0301

0780 618-00142

CAT NO0400

0785 620-00002

0790 620-00012

0795 620-00020

20187-BID
ERR400-322
ITEM
DESCRIPTION
C-17-GU

*Prestressed Concrete | (BT42)

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1,433.000 1,433.000
LF 0.000
205.00000 1,433.000
CAT0301 CURRENT AMT$ 1,287,830.92
0.500 0.500
EACH 0.000
24,000.00000 0.500
0.500 0.500
EACH 0.000
21,000.00000 0.500
1.000 1.000
EACH 0.000
2,000.00000 1.000
CAT 0400 CURRENT AMT$ 24,500.00 $

PROJECT TOTAL CURRENT AMT $ 6,304,070.29

07:27:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
293,765.00

0.00 $ 1,285,433.42

0.00
12,000.00

0.00
10,500.00

0.00
2,000.00

65,561.30 $ 6,156,630.50
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ESTIMATE RUN 08/29/2018

ESTIMATE SUMMARY 07:27:44

CONTID: C20187-COMBO

PCN: 21369-BID

COFRS REPORTING CATEGORY: 4

ESTIMATE NO: 0010 PROG

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & S

PROJECT NO:

BRR400-354

TIME CHARGED: 190.0 DAYS
PERCENT TIME: 90.48

210 WORK DAYS
210 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

LITTLE-T CHANNEL WORK AND SH 60 RESURF

NAME OF ROAD:

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS, INC.

385 Interlocken Crescent #900

Broomfield Cco

80021 (720)494-8095

PAY PERIOD ENDING 08/18/2018 DATE TIME STARTED 10/23/2017
DATE LET 09/07/2017 DATE WORK BEGAN  10/23/2017
DATE AWARDED 09/15/2017 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/10/2017 DATE ACCEPTED

DATE NOTICE TO PROCEED  10/23/2017

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 485,353.45 PARTICIPATING $ 24,500.00 $ 0.00
AWARD PROJECT AMT:  $ 5,998,304.55 NON-PARTICIPATING 400,961.25 122,962.60
PERCENT COMPLETE: 87.66% TOTAL EARNINGS 425,461.25 122,962.60
FUNDS AVAILABLE: $ 59,892.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 425,461.25 122,962.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,690.27 -1,626.21
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 419,770.98 121,336.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 419,770.98 121,336.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 121,336.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21369-BID ESTIMATE RUN 08/29/2018

PROJECT: BRR400-354 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0005 201-00000 Clearing and Grubbing 0.500 0.500
LS 0.000 0.00
50,000.00000 0.500 25,000.00
0010 203-00060 *Embankment Material (Complete In Place) 2,654.000 2,654.000
cY 0.000 0.00
17.00000 2,654.000 45,118.00
0015 203-00100 Muck Excavation 0.000 0.000
cY 0.000 0.00
42.00000 0.000 0.00
0020 203-01500 Blading 10.000 10.000
HOUR 0.000 0.00
102.00000 10.000 1,020.00
0025 203-01510 Backhoe 14.000 14.000
HOUR 0.000 0.00
96.00000 14.000 1,344.00
0030 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0035 206-00510 *Filter Material (Class A) 19.000 12.000
cY 0.000 0.00
60.00000 12.000 720.00
0040 208-00002 *Erosion Log Type 1 (12 Inch) 147.000 115.000
LF 32.000 128.00
4.00000 147.000 588.00
0045 208-00023 *Erosion Log (Type 3)(12 Inch) 6,029.000 6,029.000
LF 0.000 0.00
4.50000 6,029.000 27,130.50
0050 208-00026 *Coir Roll 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0055 208-00041 Rock Check Dam 1.000 0.000
EACH 1.000 542.00

542.00000 1.000 542.00
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PCN: 21369-BID ESTIMATE RUN 08/29/2018

PROJECT: BRR400-354 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0060 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0065 208-00103 Removal and Disposal of Sediment (Labor) 16.000 16.000
HOUR 0.000 0.00
38.00000 16.000 608.00
0070 208-00105 Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0075 208-00106 *Sweeping (Sediment Removal) 36.500 36.500
HOUR 0.000 0.00
140.00000 36.500 5,110.00
0080 208-00207 Erosion Control Management 63.000 63.000
DAY 0.000 0.00
50.00000 63.000 3,150.00
0085 211-03005 Dewatering 0.100 0.100
LS 0.000 0.00
110,000.00000 0.100 11,000.00
0090 212-00006 *Seeding (Native) 6.000 2.600
ACRE 0.800 434.40
543.00000 3.400 1,846.20
0095 212-00022 *Seeding (Riparian) 0.780 0.780
ACRE 0.000 0.00
750.00000 0.780 585.00
0100 212-00032 *Soil Conditioning 6.000 2.600
ACRE 0.800 2,088.00
2,610.00000 3.400 8,874.00
0105 212-00900 *Compost 225.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0110 213-00004 *Mulching (Weed Free Straw) 5.300 2.600
ACRE 0.000 0.00

415.00000 2.600 1,079.00
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PCN: 21369-BID ESTIMATE RUN 08/29/2018

PROJECT: BRR400-354 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0111 213-00004 Mulching (Weed Free Straw) Added by MCR #1 Line #2 - 4.800 2.600
Temporary
ACRE 2.200 1,276.00
580.00000 4.800 2,784.00
0112 213-00012 Spray-on Mulch Blanket Added by MCR #1 Line #3 1.600 0.800
ACRE 0.100 509.10
5,091.00000 0.900 4,581.90
0115 213-00061 *Mulch Tackifier 1,740.000 1,300.000
LB 440.000 792.00
1.80000 1,740.000 3,132.00
0120 214-00000 *Landscape Maintenance 0.500 0.000
LS 0.000 0.00
17,025.00000 0.000 0.00
0125 214-00201 *Deciduous Tree (Tubeling) 203.000 203.000
EACH 0.000 0.00
9.00000 203.000 1,827.00
0130 214-00301 *Deciduous Shrub (Tubeling) 689.000 689.000
EACH 0.000 0.00
8.00000 689.000 5,512.00
0135 214-01015 *Willow Cuttings 624.000 624.000
EACH 0.000 0.00
3.50000 624.000 2,184.00
0140 214-01227 Rootwad 19.000 15.000
EACH 0.000 0.00
300.00000 15.000 4,500.00
0145 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 4,103.000 4,103.000
EACH 0.000 0.00
3.25000 4,103.000 13,334.75
0150 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 388.000 388.000
Class
SY 0.000 0.00
2.00000 388.000 776.00
0155 217-00000 *Herbicide Treatment 964.000 0.000
SY 0.000 0.00

2.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 08/29/2018

PROJECT: BRR400-354 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0160 304-04000 *Aggregate Base Course (Class 4) 451.270 451.270
TON 0.000 0.00
30.00000 451.270 13,538.10
0165 506-00218 *Riprap (18 Inch) 20.000 20.000
cY 0.000 0.00
103.00000 20.000 2,060.00
0166 506-00412 Soil Riprap (12 In) Added by MCR #1 Line #1 54.000 54.000
cY 0.000 0.00
88.00000 54.000 4,752.00
0170 607-11525 *Fence (Plastic) 2,150.000 2,150.000
LF 0.000 0.00
2.00000 2,150.000 4,300.00
0175 625-00000 *Construction Surveying 0.500 0.500
LS 0.000 0.00
53,000.00000 0.500 26,500.00
0180 626-00000 *Mobilization 0.100 0.100
LS 0.000 0.00
250,000.00000 0.100 25,000.00
0185 630-00012 *Traffic Control Management 61.000 61.000
DAY 0.000 0.00
206.00000 61.000 12,566.00
0190 630-80002 *Flashing Beacon (Solar) 2.000 1.800
EACH 0.000 0.00
1,600.00000 1.800 2,880.00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 10.000 9.000
EACH 0.000 0.00
11.00000 9.000 99.00
0200 630-80342 *Construction Traffic Sign (Panel Size B) 2.000 1.800
EACH 0.000 0.00
154.00000 1.800 277.20
0205 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 08/29/2018

PROJECT: BRR400-354 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0210 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 301,422.95 $ 5,769.50 $ 267,118.65

CAT NO0201 ROADWAY

0215 202-00240 *Removal of Asphalt Mat (Planing) 6,531.000 0.000
SY 6,531.000 13,062.00
2.00000 6,531.000 13,062.00
0220 202-00250 *Removal of Pavement Marking 2,330.000 1,348.000
SF 982.000 4,173.50
4.25000 2,330.000 9,902.50
0225 304-06008 *Aggregate Base Course (Class 6) (Special) 44.000 0.000
CY 44.000 2,332.00
53.00000 44.000 2,332.00
0230 403-34751  Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,074.000 0.000
TON 783.550 56,415.60
72.00000 783.550 56,415.60
0235 612-00101 *Delineator (Drivable Concrete Installation) (T ype 1) 45.000 0.000
EACH 45.000 4,635.00
103.00000 45.000 4,635.00
0240 627-00008 *Modified Epoxy Pavement Marking 81.000 0.000
GAL 81.000 14,337.00
177.00000 81.000 14,337.00
0245 627-00013 *Pavement Marking Paint (High Build) 53.000 0.000
GAL 53.000 4,558.00
86.00000 53.000 4,558.00
0250 627-30405 *Preformed Thermoplastic Pavement Marking 626.000 0.000
Word-Symbol
( Y ) SF 332.000 4,648.00
14.00000 332.000 4,648.00
0255 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 724.000 0.000
Line,
) SF 724.000 13,032.00

18.00000 724.000 13,032.00
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PCN: 21369-BID ESTIMATE RUN 08/29/2018

PROJECT: BRR400-354 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0260 630-00000 *Flagging 209.000 209.000
HOUR 0.000 0.00
40.00000 209.000 8,360.00
0265 630-80342 Construction Traffic Sign (Panel Size B) 10.000 9.000
EACH 0.000 0.00
154.00000 9.000 1,386.00
0270 630-80360 *Drum Channelizing Device 10.000 9.000
EACH 0.000 0.00
103.00000 9.000 927.00
0275 630-80380 *Traffic Cone 50.000 22.500
EACH 0.000 0.00
11.00000 22.500 247.50

CAT0201 CURRENT AMT$ 159,430.50 $ 117,193.10 $ 133,842.60
CAT NOO0300 C-17-GT

0665 MATERIAL ALLOWANCE 0.000
cYy 0.000 0.00

376.70000 0.000 0.00

0665 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00

376.70000 0.000 0.00

CAT 0300 CURRENT AMT$ 0.00 $ 0.00 $ 0.00
CAT NOO0301 C-17-GU

0755 MATERIAL ALLOWANCE 0.000
cYy 0.000 0.00
376.70000 0.000 0.00
CAT0301 CURRENT AMT$ 0.00 $ 0.00 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0280 620-00002 Field Office (Class 2) 0.500 0.500
EACH 0.000 0.00
24,000.00000 0.500 12,000.00
0285 620-00012 Field Laboratory (Class 2) 0.500 0.500
EACH 0.000 0.00

21,000.00000 0.500 10,500.00
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CONTID: C20187-COMBO
PCN: 21369-BID ESTIMATE RUN 08/29/2018
PROJECT: BRR400-354 ESTIMATE NO: 0010 07:27:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00

CAT 0400 CURRENT AMT$ 24,500.00 $
PROJECT TOTAL CURRENT AMT$  485,353.45 $ 122,962.60 $  425,461.25



